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1.  Originator

L. Moses

2.  Log Date:

7/2/02

3.  CCR #:

02-0555

4. Rev:

—

5.  Tel:

x1112

6. Rm #:

2109A

7. Dept.

Dev.

8. CCR Title: Upgrade Autosys 3.5 and  Sybase 11.9.2 on host f3pls01

9. Originator Signature/Date

Carol H. Lindsey     /s/     7/2/02

10.   Class

IN

11.  Type:

CCR

12. Need Date: 7/10/2002

13.  Office Manager Signature/Date

Arthur Cohen      /s/     7/2/02

14.  Category of Change:
EDF (RTSC)

15.  Priority: (If “Emergency”
fill in Block 27).
Routine

16. Documentation/Drawings Impacted:
          

17. Schedule
Impact:
          

18.   CI(s) Affected:          

19.  Release Affected by this Change:
6A

20. Date due to Customer:
          

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
P3 Task DVICTCZ007

23.   Problem:  (use additional Sheets if necessary)
Sybase 11.9.2 has reached end of life.  Autosys version 4.0 that runs on Sybase 12.5 is in beta.  Product may become available in 2
-4 months which will impact Sybase upgrade from 11.9.2 to a 12.x version for the SPS host machine by end of contract.

24.  Proposed Solution:  (use additional sheets if necessary)
1) Install Solais patch 108827-25 needed for Sybase 12.0 to run on Solaris 8.  2) Install Autosys 3.5 patches.  3) Upgrade Sybase
ASE to  12.0 and install EBF 10157 on f3pls01.  These installation activities are needed to perform PSR activities on  Autosys and
Sybase 12.0 upgrades allowing the extension of  vendor end of life support into 2004 with minimum impact to schedule.

25.  Alternate Solution:  (use additional sheets if necessary)
Wait for GA availablility of Autosys 4.0 slated for delivery in 2 - 4 months.

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Autosys PSR schedule will slip possibly beyond 10/02.

27.  Justification for Emergency (If Block 15 is “Emergency”):
          

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Byron J. Kimball     /s/     7/3/02

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS
ERB

33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 10/15/01 ECS/EDF/SCDV/M&O



ADDITIONAL SHEET

CCR #:      02-0555     Rev:  —   Originator:  L. Moses

Telephone: x1112         Office:  2109A

Title of Change:           

Autosys patch list.

Check Sum            File Size               Filename
1895994228 54303564 QO06420.TAR.Z     Autosys Patch
1995135934     498303 QO11878.TAR.Z     Autosys Patch
3951044273 97366830     EBF10157.tgz      Sybase Patch
  327213737          6310330                108827-25.zip      Solaris 8 Patch

CM01AJA00 Revised 10/15/01 ECS


